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ESTIMATE RUN 12/22/2010

ESTIMATE SUMMARY 11:01:14

CONTID: C17263         ESTIMATE NO: 0006 PROG 2005

PCN: 17263-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BAILEY-RICHMOND HILL OVERLAY PERCENT TIME:

PROJECT NO: STA2854-119                   

BAILEY-RICHMOND HILL OVERL

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 12/21/2010 DATE TIME STARTED 05/18/2010

1800 N TAFT ROAD DATE LET 04/08/2010 DATE WORK BEGAN

 DATE AWARDED 04/12/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/14/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 05/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,677,602.91 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,662,412.20 NON-PARTICIPATING 293,353.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

124.68

WORK DAYS

WORK DAYS

96.12%

104,007.59

293,353.89

293,353.89

293,353.89

$

$

$

$

0.00

2,573,595.32

2,573,595.32

0.00

2,573,595.32

-39,936.18

0.00

2,533,659.14

0.00

AMOUNT DUE 2,533,659.14 293,353.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,353.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.5 TIME ALLOW: 79

ORIG TIME ALLOW: 75
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PCN: 17263-BID    ESTIMATE RUN 12/22/2010

PROJECT: STA2854-119                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 254,824.000

0.000

202-00240  
 

254,824.000

SY  

1.30000 331,271.20254,824.000

0.00

0006 ADDED ITEM (SQUARE YARD)/ REMOVAL OF ASPHALT (PLANING) 
1/2 INCH

9,920.000

0.000

900-00022  
 

9,920.000

SY  

0.26000 2,579.209,920.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

130.000

SF  

0.50000 0.000.000

0.00

0015 EROSION LOG (12 INCH) 192.000

0.000

208-00002  
 

192.000

LF  

5.05000 969.60192.000

0.00

0020 AGGREGATE BASE COURSE (CLASS 6) 484.660

0.000

304-06000  
 

484.660

TON 

15.50000 7,512.23484.660

0.00

0025 HOT MIX ASPHALT (PATCHING) (ASPHALT) 193.000

0.000

403-00720  
 

200.000

TON 

91.00000 17,563.00193.000

0.00

0030 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000

TON 

54.00000 0.000.000

0.00

0031 ADDED ITEM (TON)/ HOT MIX ASPHALT (GRADING SX) (75) 
(58-28) (RAP)

32,665.820

1,501.770

900-00024  
 

34,167.590

TON 

50.00000 1,708,379.5034,167.590

75,088.50

0032 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING CHANGE PROPOSAL 
(CONTRACTOR SAVINGS)

78,771.780

0.000

900-00006  
 

78,771.780

DOL 

1.00000 78,771.7878,771.780

0.00

0033 ADDED ITEM (TON)/ INTERIM SURFACE REPAIR - 1/2 INCH 
LEVELING COURSE

435.920

0.000

900-00024  
 

435.920

TON 

60.00000 26,155.20435.920

0.00

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 13,700.000

0.000

411-10255  
 

13,700.000

GAL 

1.95000 26,715.0013,700.000

0.00
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PCN: 17263-BID    ESTIMATE RUN 12/22/2010

PROJECT: STA2854-119                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *DELINEATOR (FLEXIBLE) (TYPE I) 311.000

115.000

612-00041  
 

426.000

EACH

26.50000 11,289.00426.000

3,047.50

0045 *DELINEATOR (FLEXIBLE) (TYPE II) 33.000

40.000

612-00042  
 

73.000

EACH

28.60000 2,087.8073.000

1,144.00

0050 *DELINEATOR (FLEXIBLE) (TYPE III) 188.000

124.000

612-00043  
 

312.000

EACH

32.70000 10,202.40312.000

4,054.80

0055 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

43,000.00000 43,000.001.000

0.00

0060 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,600.00000 3,600.001.000

0.00

0065 *EPOXY PAVEMENT MARKING 354.000

333.000

627-00005  
 

700.000

GAL 

49.00000 33,663.00687.000

16,317.00

0070 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,913.000

0.000

627-00012  
 

1,913.000

GAL 

20.45000 39,120.851,913.000

0.00

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

10,771.000

627-01010  
 

12,000.000

SF  

8.15000 87,783.6510,771.000

87,783.65

0080 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

239.000

627-30410  
 

240.000

SF  

10.25000 2,449.75239.000

2,449.75

0085 *FLAGGING 2,505.750

24.250

630-00000  
 

3,600.000

HOUR

19.50000 49,335.002,530.000

472.88

0090 *TRAFFIC CONTROL INSPECTION 62.000

0.000

630-00007  
 

62.000

DAY 

82.00000 5,084.0062.000

0.00
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PCN: 17263-BID    ESTIMATE RUN 12/22/2010

PROJECT: STA2854-119                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *TRAFFIC CONTROL MANAGEMENT 91.000

9.000

630-00012  
 

100.000

DAY 

385.00000 38,500.00100.000

3,465.00

0100 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

715.00000 715.001.000

0.00

0105 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

77.00000 0.000.000

0.00

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.500

0.000

630-80341  
 

17.000

EACH

20.50000 174.258.500

0.00

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000

0.000

630-80342  
 

62.000

EACH

31.00000 961.0031.000

0.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000

0.000

630-80343  
 

12.000

EACH

36.00000 180.005.000

0.00

0125 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

3.000

EACH

1,150.00000 1,150.001.000

0.00

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

1.000

0.000

630-80357  
 

3.000

EACH

715.00000 715.001.000

0.00

0135 *DRUM CHANNELIZING DEVICE 7.500

0.000

630-80360  
 

20.000

EACH

25.50000 191.257.500

0.00

0140 *TRAFFIC CONE 192.500

0.000

630-80380  
 

385.000

EACH

7.20000 1,386.00192.500

0.00

0145 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

205.00000 205.001.000

205.00
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PCN: 17263-BID    ESTIMATE RUN 12/22/2010

PROJECT: STA2854-119                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

14,000.00000 7,000.000.500

0.00

0155 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A ASPHALT PAVEMENT INCENTIVE 0.000

-14,701.150

700-70012  
 

-14,701.150

F A 

1.00000 -14,701.15-14,701.150

-14,701.15

0170 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A ASPHALT CEMENT COST ADJUSTMENT -54,940.160

11,934.320

700-70019  
 

-43,005.840

F A 

1.00000 -43,005.84-43,005.840

11,934.32

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A QUALITY INCENTIVE PAYMENT 0.000

48,274.640

700-70025  
 

48,274.640

F A 

1.00000 48,274.6448,274.640

48,274.64

0195 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

22,240.000

F A 

1.00000 0.000.000

0.00
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PCN: 17263-BID    ESTIMATE RUN 12/22/2010

PROJECT: STA2854-119                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE -6.500

0.000

900-00025  
 

-6.500

WD  

4,000.00000 -26,000.00-6.500

0.00

0230 GEOMEMBRANE 0.000

366.000

420-00000  
 

366.000

SY  

9.00000 3,294.00366.000

3,294.00

0235 RIPRAP (18 INCH) 0.000

66.000

506-00218  
 

66.000

CY  

190.00000 12,540.0066.000

12,540.00

0240 RIPRAP (24 INCH) 0.000

72.000

506-00224  
 

72.000

CY  

199.50000 14,364.0072.000

14,364.00

0245 RIPRAP (36 INCH) 0.000

80.000

506-00236  
 

80.000

CY  

207.75000 16,620.0080.000

16,620.00

0250 MOBILIZATION (WITHOUT AUTOPAY) 0.000

1.000

626-00100  
 

1.000

L S 

7,000.00000 7,000.001.000

7,000.00

CAT 2,557,095.31293,353.892,661,102.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0215 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0220 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 16,500.000.0016,500.00CURRENT AMT0400 $ $ $

$ 2,573,595.31293,353.89$2,677,602.91$CURRENT AMTPROJECT TOTAL


